

Lighting Team Action Plan and Timetable – Spelling Bee 2018 FMP

Week	Date Week Beginning	Activity / What you are intending to do - including independent study	Resources / What you will need to do it - including access to workshops
1	19/3/18		
2	26/3/18	<ul style="list-style-type: none"> • Team to set up individual trello account • Read script • Begin Research and ideas • All team to be part of google drive 	
3	2/4/18 <i>Easter</i>	<ul style="list-style-type: none"> • Continue to read through script • Continue Research • lighting team to obtain gel swatches from Lee Filters / Rosco Filters 	
4	9/4/18 <i>Easter</i>	As above	
5	16/4/18	<ul style="list-style-type: none"> • Weekly Meeting • Begin attending rehearsals • Find out lead times on Gel ordering • On going desk experience • Chase up info from brewery - #Lanterns, type of lantern, gel sizes, theatre layout with dimensions, obtain lighting plot for their desk 	
6	23/4/18	<ul style="list-style-type: none"> • Weekly Meeting • Rehearsals 	

7	30/4/18	<ul style="list-style-type: none"> • Weekly Meeting • Rehearsals • Set should be finalized so start design process of gel and lantern location/focus 	
8	7/5/18	<ul style="list-style-type: none"> • Weekly Meeting • Rehearsals • Continue design process 	
9	14/5/18	<ul style="list-style-type: none"> • Weekly Meeting • Rehearsals • Continue design process • Preliminary lighting plot to Brewery 	
10	21/5/18	<ul style="list-style-type: none"> • Weekly Meeting • Rehearsals • Finalize design • Order Gels 	
11	28/5/18	<ul style="list-style-type: none"> • Weekly Meeting • Rehearsals • Work on cue sheets and preliminary structure of show 	
12	4/6/18	<ul style="list-style-type: none"> • Weekly Meeting • Rehearsals • Preprogramme show if possible to take to brewery • Pre cut gels and make color call 	
13	11/6/18	<ul style="list-style-type: none"> • Show week • Get in • Focus • Cue to cue • Tech rehearsal 	