

Jobs List - 30/5/18

Complete lighting plan for brewery 1st June - Done

Colour gel order 4th June - Done

Gobo order 4th June - Done

Test Cables - done 4 June

Channel numbers 4th June

5th June

group list, palettes, magic sheet

Cue stack (Blind)

Gel cut and labelled in order SR - SL

Find folders for cut gels

Clean Gauze

Focus notes

Mover check

Final Mark of script (accept songs) as best I can